# TestProject > # 1 Test Task

| | | | |
|---|---|---|---|
| **Status:** open | **Category:** | **Assignee:** admin | **Due date:** 09/18/2018 00:00 |
| **Priority:** 1 | **Swimlane:** fast | **Creator:** admin | **Started:** 09/14/2018 00:00 |
| **Reference:** ggggg | **Column:** Backlog | **Time estimated:** 3 hours | **Created:** 09/15/2018 01:07 |
| **Complexity:** 1 | **Position:** 5 | **Time spent:** 0 hours | **Modified:** 10/02/2018 13:04 |
| | | | **Finished:** 01/01/1970 00:00 |
| | | | **Moved:** 09/15/2018 01:07 |

## MetaMagik

**Cost:** $150.99
**Customer:** Test Corp
**Extras:** Frills,Special Sauce
**Invoice_Paid:** No
**PO:** PO-002

## Description

Test description, uno dos quatro. Libre veng uno manga.



Test description, uno dos quatro. Libre veng uno manga. Test description, uno dos quatro. Libre veng uno manga. Test description, uno dos quatro. Libre veng uno manga. Test description, uno dos quatro. Libre veng uno manga.

## Sub-Tasks

| Title | Assignee | Time tracking |
|---|---|---|
| [ ] test | test | |
| [x] test 2 | admin | 3.00h estimated |

## Attachments

| Filename | Creator | Date | Size |
|---|---|---|---|
| test_hen2.png | admin | 09/27/2018 | 221.71k |

## Internal links

| This task *relates to* (2) | Assignee | Time tracking |
|---|---|---|
| #6 ~~yyyyyy~~ (Ready)<br>#3 trdd (Backlog) | | |

## Comments

k, we need to yadda yadda yadda on dadda dadda dadda, the day of the madda.

- **admin** Created at: 09/27/2018 16:12 Updated at: 10/02/2018 05:00

k, we need to yadda yadda yadda on dadda dadda dadda, the day of the madda.

- **admin** Created at: 09/27/2018 16:12 Updated at: 10/02/2018 05:01

k, we need to yadda yadda yadda on dadda dadda dadda, the day of the madda.

- **admin** Created at: 09/27/2018 16:12 Updated at: 10/02/2018 05:01

k, we need to yadda yadda yadda on dadda dadda dadda, the day of the madda.

k, we need to yadda yadda yadda on dadda dadda dadda, the day of the madda.

- **admin** Created at: 09/27/2018 16:16 Updated at: 10/02/2018 05:01